

Project health report

Give stakeholders an overview of how projects are progressing.

Simple color indicators, made with conditional formatting, make it immediately apparent which areas of a project need attention.

Project Health Report Actions As of Jun 2, 2020 4:35 pm Mountain Daylight Time

Details

Export Filter All View Report Default Grouping Nothing

| Name | Start On | Due On | Projected Completion Date | % Complete | Condition | Number of Open Issues | Cost Perform Index |
|---|----------|----------|---------------------------|------------|-----------|-----------------------|--------------------|
| <input type="checkbox"/> Early Spring Clearance Sale Campaign | 8/12/19 | 8/16/19 | 2/10/20 | 0% | ● | ● | ● |
| <input type="checkbox"/> Retail Store Signs_Seasonal 2019 | 10/10/19 | 10/18/19 | 4/10/20 | 5.54% | ● | ● | ● |
| <input type="checkbox"/> West Coast Stores Requests | 10/12/16 | 10/12/16 | 10/28/19 | 0% | ● | ● | ● |
| <input type="checkbox"/> Campaign A_Proofing Email Blast | 3/11/19 | 4/11/19 | 9/20/19 | 17.7% | ● | ● | ● |
| <input type="checkbox"/> Seasonal Sale | 8/1/19 | 8/9/19 | 3/27/20 | 4.01% | ● | ● | ● |
| <input type="checkbox"/> Proof Reviewer and Approver Demo Project | 5/1/19 | 5/1/19 | 2/3/20 | 0% | ● | ● | ● |
| <input type="checkbox"/> Fall Product Launch | 6/10/19 | 7/19/19 | 1/30/20 | 0% | ● | ● | ● |
| <input type="checkbox"/> AGILE TASKS AND ISSUES | 5/13/19 | 5/20/19 | 11/4/19 | 0% | ● | ● | ● |
| <input type="checkbox"/> 2020 User Conference | 5/4/20 | 6/1/20 | 6/22/20 | 15.88% | ● | ● | ● |
| <input type="checkbox"/> Fall sale alerts 2020 | 4/6/20 | 5/7/20 | 6/8/20 | 8.82% | ● | ● | ● |
| <input type="checkbox"/> 2020 User Conference | 4/6/20 | 4/15/20 | 6/8/20 | 5.1% | ● | ● | ● |
| <input type="checkbox"/> 2020 WFH Campaign | 5/11/20 | 6/8/20 | 6/30/20 | 0% | ● | ● | ● |
| <input type="checkbox"/> Grid Indoor Ball Launch-master | 4/17/17 | 5/5/17 | 5/5/17 | 0% | ● | ● | ● |
| <input type="checkbox"/> Website Development-Cruzer-master | 5/1/17 | 7/21/17 | 7/21/17 | 0% | ● | ● | ● |
| <input type="checkbox"/> Product Launch Project-master | 3/27/17 | 6/30/17 | 6/30/17 | 1.09% | ● | ● | ● |
| <input type="checkbox"/> Localization-master | 4/3/17 | 4/25/17 | 4/7/17 | 29.41% | ● | ● | ● |

Showing 31 projects

REPORT TYPE

Project

VIEW

Project»Name

Project»Planned Start Date

Project»Planned Completion Date

Project»Projected Completion Date

Project»Percent Complete

Project»Condition

- Equal In Trouble, show ●
- Equal At Risk, show ●
- Equal On Target, show ●

Project»Number of Open Issues

- Greater than Equal 5, show ●
- Less than Equal 4, show ●
- Between 0 and 2, show ●

Project»Cost Performance Index

- Less than Equal .75, show ●
- Greater than Equal 1.5, show ●
- Less Than Equal .9, show ●
- Greater than Equal 1.25, show ●
- Between .9 and 1.25, show ●

GROUPING

None

FILTERS

Project»Owner ID → Equal → \$\$USER.ID

Project»Status → Not Equal → Complete

Queue»Is Public → Equal → None